

Contents

Acknowledgments	xiii
Up Front:	
<i>Introduction</i>	1
Brief #1	
<i>About This Book</i>	2
The Second Edition	4
Who Is This Book For?	6
Why Should You Listen to Me?	8
The Six Questions of Organization	10
How This Book Is Organized	12
Why . . .	
<i>. . . Use Legal Project Management?</i>	15
Brief #2	
<i>Why Would I Use Legal Project Management?</i>	16
On the Line: "Ready! Fire! Aim. . . ."	18
Why Legal Project Management?	20
Delivering Value: The Five Credos	22
Credo 1: Work for the Client	24
Credo 2: Own a Shared Goal	26
Credo 3: Participate in Profitability	28
Credo 4: Practice the Business of Law	30
Credo 5: Clients Have Business Problems	32
<i>Checklist for Action/Key Takeaways</i>	35

What . . .	
. . . <i>Is Legal Project Management?</i>	37
Brief #3	
<i>What Is Legal Project Management?</i>	38
What Is Legal Project Management?	40
What's Different about Legal Project Management?	42
LPM and Communication	44
LPM and the Changing Law Practice	46
What About Six Sigma and Lean?	48
What About "Agile"?	50
A Word on Electronic Discovery	52
<i>Checklist for Action/Key Takeaways</i>	55
 Who . . .	
. . . <i>Is on the Team?</i>	57
Brief #4	
<i>Who Is on the LPM Team?</i>	58
Attorneys First.	60
Spotting Likely Project Managers.	62
Finding Your Practice's First Project Managers	64
Overcoming Attorney Resistance	66
Harnessing Attorney Autonomy.	68
<i>Checklist for Action/Key Takeaways</i>	71
 When . . .	
. . . <i>Does the Value Show Up?</i>	73
Brief #5	
<i>When Does the Practice See Value?</i>	74
When Should We Start Doing LPM?	76
The Timing and Location of Value	80
A Brief Overview of Metrics	82
Input vs. Output Metrics	84
Defining Effective Metrics	86
Implementing Metrics in a Practice.	88
Substitute Metrics	90
What Clients Measure	92
<i>Checklist for Action/Key Takeaways</i>	95

Where . . .

. . . *Does LPM Fit in a Practice?* 97

Brief #6

Implementing Legal Project Management in Your Practice 98

 The World Turned Upside Down 100

 Levels 1 and 2: Foundational Change 102

 Levels 3 and 4: Practical Change 104

 Level 4: The Accidental Project Manager 106

 Influence and Authority 108

 Should You Start by Hiring Professional Project Managers? 110

Checklist for Action/Key Takeaways 113

How . . .

. . . *Do We Actually Do It?* 115

Brief #7

LPM: Doing What You Already Know 116

 Tying the Basics to What You Know 118

 Example: Building a House 120

 To Start, Keep It Simple! 122

Checklist for Action/Key Takeaways 127

Brief #8

Refining Technique 128

 Story and Backstory 130

 Stages of a Legal Project Management Project 132

 The Boundaries of the Stages 134

 Spiraling Into Control 136

 Start Simply, Ramp Up 138

 Business and Fiscal Literacy 140

Checklist for Action/Key Takeaways 143

Brief #9

Project Stage 1: Initiation 144

 Overview: Initiation 146

 Costs and Return on Investment (ROI) 148

 A Few ROI Subtleties to Consider 150

 The Project Charter 152

 Charter Basics 154

 Business Problem 156

 (Client) Vision 158

The “Done” Statement	160
Out of Scope	164
Dates and Deadlines	166
Budget	168
Staffing and Resources	170
Stakeholders	172
Project Risks	174
Now Sign Here	176
Charter Worksheet	178
Change and the Living Charter	182
Examples: Charters in the Real World	184
Fees or Chargebacks	186
Assessing the Players	188
Stakes, Interests, and Positions	190
Expectations and Satisfaction	192
Introducing the Conditions of Satisfaction	194
Deliverables	196
Timeline	198
Communication	200
Cost	202
Critical Success Factors	204
The Communications Plan	208
<i>Checklist for Action/Key Takeaways</i>	211
Brief #10	
<i>Project Stage 2: Planning</i>	212
Overview: Planning	214
The “Iron Triangle”	216
Budgets and Budgeting	218
Resource (People) Allocation	220
Deadlines	222
Gap Analyses	224
Dependencies	226
Risk Management	230
Risk Worksheet	232
Risk Worksheet Example	234
Schedules and Scheduling	236
The Work-Breakdown Structure	238
Short- and Long-Term Planning	240
Analysis Paralysis	242
<i>Checklist for Action/Key Takeaways</i>	245

Brief #11	
<i>Project Stage 3: Execution</i>	246
Overview: Execution	248
When Execution Overlaps Planning	250
Managing Difficult Clients	252
Adapting to Changed Circumstances	254
Change Management	256
Condensing (Crashing) the Schedule	258
Information Radiators	260
Proactive Progress Reporting	262
Get the Most from the Project Team	264
Outcome-Determinative Work	266
Giving an Assignment: Eight Simple Steps	268
Truth, Failure, and Fault	272
<i>Checklist for Action/Key Takeaways</i>	275
Brief #12	
<i>Project Stage 4: Delivery and Evaluation</i>	276
Overview: Delivery and Evaluation	278
Embrace a Conclusion	280
Save It! DM and KM Systems	282
Learn from Experience: The Project Debrief	284
Celebrate Success	286
<i>Checklist for Action/Key Takeaways</i>	289
Beyond . . .	
. . . <i>Why, What, Who, When, Where, How</i>	291
Brief #13	
<i>Practical LPM</i>	292
Making Decisions	294
Defining a Work Process	296
A First Look at Tools	298
Estimating Task Length/Work	300
Mapping Dependencies	302
Scheduling Backward and Forward	304
The Critical Path	306
More Scheduling Angst	308
A Few More Thoughts About Tools	310
Stepping Into a Failing Project	312
Triangulating Budgets and Fees	314

Thinking About Risk: Minimax and Maximin	316
Urgent, Important, Effective.	318
Making Meetings Productive	322
<i>Checklist for Action/Key Takeaways</i>	325
Brief #14	
<i>Legal Project Management in Context</i>	326
Fixed-Fee Billing and Legal Project Management	328
Responding to RFPs	330
Organizing Nonbillable Time	332
Litigation as a Project.	334
The Transaction as Project	336
<i>Checklist for Action/Key Takeaways</i>	339
Brief #15	
<i>Training and Coaching</i>	340
Training Delivery	342
Training vs. Learning	344
The Adoption Curve	346
Metrics and Learning	348
The “Why” of Coaching	350
<i>Checklist for Action/Key Takeaways</i>	353
Brief #16	
<i>The Client Perspective: Leveraging LPM</i>	354
In-House: LPM and the Changing Law Practice	356
What Can In-House Teams Reasonably Expect?	358
Creating Useful RFPs	360
Directing Firms Via Metrics	362
Instituting Fixed-Fee Billing	364
Offering Completion and Success Bonuses	366
<i>Checklist for Action/Key Takeaways</i>	369
Brief #17	
<i>Lean Six Sigma in 30 Minutes: A Roadmap to Value</i>	370
What Is Six Sigma?	372
Root-Cause Analysis	374
The Five Whys	376
Non-Value-Added (NVA) Activity	378
The Seven Wastes	380
Email-Related Waste: The Off Switch	382
Improve Processes: Remove Waste	384
<i>Checklist for Action/Key Takeaways</i>	387

At the End

Aftermath 389
 Afterword 390

About the Shakespearean Epigrams 394
Sources and Further Reading 397
Index 403
About the Author 417