## Contents

About the Editors  xxi  
About the Authors  xxiii  
Preface  xxvii  
Acknowledgments  xxix

### 1 Construction Law: The Historical Perspective  
1.01 Introduction  
   A. Construction in the Ancient World  
   B. Construction’s 19th-Century Transformational Events  
1.02 Construction Dispute Resolution  
1.03 Construction Law Scholarship

### 2 Participants in the Design and Construction Process  
2.01 Overview  
2.02 The Owner  
2.03 The Design Team  
   A. The Architect  
   B. The Engineers and Consultants  
2.04 The Construction Team  
   A. The Contractor  
   B. The Subcontractors  
2.05 The Supporting Cast  
   A. Construction Lenders  
   B. Insurance Companies  
   C. Sureties  
   D. Title Insurance  
   E. Public Authorities  
2.06 Assembling the Project Team
3 The Owner’s Role

3.01 Overview

3.02 Providing the Building Site
   A. Access to the Building Site
   B. The Right to Use the Project Site for Its Intended Purpose
   C. Title
   D. Zoning
   E. Availability of Utilities
   F. Archaeological and Historic Sites
   G. Environmental Concerns

3.03 Providing Information to the Architect and Contractor
   A. Surveys
   B. Geotechnical Information

3.04 The Owner’s Implied Warranty to Supply Accurate Information
   A. The Spearin Doctrine
   B. Limitations on the Application of Spearin
      1. Limitations on the Spearin Doctrine
      2. The Spearin Warranty Can Be Disclaimed

3.05 The Owner’s Program

3.06 Paying for Construction
   A. Financing the Project
   B. Evidence of Financing

4 Project Delivery Systems

4.01 Overview

4.02 Evolution of Different Approaches

4.03 Importance of Project Delivery Systems

4.04 Design-Bid-Construct
   A. Selection Factors
   B. Risk Factors
   C. Common Variations

4.05 Construction Management
   A. Agency Construction Management
      1. Selection Factors
      2. Risk Factors
   B. At-Risk Construction Management
      1. Selection Factors
      2. Risk Factors
## 4.06 Design-Build
- A. Selection Factors
- B. Risk Factors
- C. Common Variations

## 4.07 Innovative Approaches

## 4.08 Methods of Project Delivery System Selection

## 4.09 Selection Constraints
- A. Method of Construction Procurement
- B. Compensation Mechanisms
- C. Owner Capability
- D. Industry Sector Custom

## 4.10 Conclusion

---

## 5 Contracting for Construction Projects

### 5.01 Contract Formation
- A. For Purpose of Design Agreements and Construction Contracts
- B. Contract Formation Generally
- C. Commencement of Services or Work Prior to Contract
- D. Creation of Contracts—Implied Contracts and Quasi-Contracts

### 5.02 How to Select a Contract Form
- A. Fundamental Issues
- B. Standard Industry Forms
- C. Advantages and Disadvantages of Using a Manuscript Document

### 5.03 Overview of Standard Industry Forms
- A. AIA Documents
- B. AGC Forms
- C. EJCDC Forms
- D. Other Standard Industry Forms

### 5.04 What Is the Contract?
- A. The Design Agreement (Owner-Architect)
- B. The Contract Documents (Owner-Contractor)
- C. The Integration Clause
- D. Incorporation by Reference versus Enumeration of Documents

### 5.05 Internal Conflicts
## 5.06 Contract Interpretation

A. Rules of Contract Construction

B. Parol Evidence Rule

C. Ambiguity and Intent of Parties

D. Reasonable and Logical Interpretation of Entire Contract

E. Interpretation against Drafter

F. Course of Performance and Prior Dealings

G. Custom and Usage

H. Terms: Specific over General; Written over Printed

## 5.07 Parties to the Construction Contract

A. Owner and Contractor

B. Third-Party Beneficiaries

C. Collateral Assignment to Lender

D. References to Other Parties

## 5.08 Scope of Contract

A. Description of Services of Design Professionals

B. Description of the Work under a Construction Contract

C. Owner-Furnished Items

## 6 The Design Undertaking

### 6.01 Introduction

A. Brief Overview of Contractual Relationship among Parties and General Allocation of Design Function
   1. Owner
   2. Design Professionals
   3. Contractor

B. The Role of the Owner and Owner’s Consultants with Respect to Design

C. The Design Professional Team
   1. Architectural Consultants
   2. Engineering Consultants
   3. The Civil Construction Project (Engineer as Lead Design Professional)

### 6.02 Statutory Regulation and Licensure of Design Professionals

### 6.03 Building Codes and the Design Professional

A. Traditional Building Codes
6.04 Standard of Care Applicable to Design Services

A. Nature of Standard of Care and Inapplicability of Strict Liability

B. Common Law Standard of Care
   1. General Statement of Standard of Care
   2. Proof of the Standard of Care and Violation Thereof
   3. Variations from Code and Consequences for Design Professionals

C. Contractual Standard of Care

D. Implied Warranties and Design Professionals
   1. Implied Warranties Generally in Construction
   2. Different Treatment of Design Professionals and Implied Warranties

6.05 Implementation of the Design through Contractors

A. Value Engineering

B. Performance Specifications and Design-Build of Discrete Portions of Construction

7 Design Agreements

7.01 Importance of an Agreement between the Owner and Architect

7.02 The Scope of the Architect’s Services
   A. Phases of the Design Process
      1. Schematic Design Phase
      2. Design Development Phase
      3. Construction Documents Phase
      4. Bidding or Negotiation Phase Services
      5. Construction Phase Services
   B. Basic Services versus Additional Services
   C. The Owner’s Responsibilities

7.03 Designing to a Budget
   A. Contractual Provisions Regarding Estimates

Contents
CONTENTS

7.04 Ownership of the Design Documents 170
   A. Statutory Rights 170
   B. Contractual Provisions 174

7.05 Payment 175

7.06 Insurance 176

7.07 Contractual Limitations of Liability 176
   A. Disclaimers and Exculpatory Provisions 176
   B. Waivers of Consequential Damages 179
   C. Contractual Limitations of Liability 180

7.08 Termination 185

8 Contractor Selection 189
  8.01 Introduction 189
  8.02 Private Procurement Generally 190
  8.03 Public Procurement 191
      A. General Considerations 191
      B. Selection of Design Professionals 192
      C. Selection of Contractors 194
         1. Traditional Methodology for Selection of Contractors 194
         2. Contractor Selection Criteria 199

9 Pricing Construction Contracts 219
  9.01 Introduction 219
  9.02 General Pricing Mechanisms for Construction Contracts 220
      A. Stipulated-Sum Contracts 220
         1. Scope Limitations within Contract Price 221
         2. Percentage-of-Completion Payments and Potential Abuse 223
      B. Cost-Plus Contracts 224
         1. Cost of Work and Limitations Thereon 225
         2. Reasonableness or Necessity of Costs Incurred 228
         3. Contractor’s Overhead and Profit 229
         4. Estimates and Cost-Plus Contracts 230
      C. Cost-Plus with Guaranteed Maximum Price 231
      D. Unit-Price Contracts 232
         1. VEQ Clauses 232
         2. Unbalanced Bidding 234
      E. Mixed Pricing Contracts and Change Orders 235
9.03 Specific Price-Related Terms Utilized In Construction Contracts

A. Pricing Mechanisms
   1. Index Pricing
   2. Time and Material Pricing
   3. Default Pricing Through Third Party
   4. Default Pricing Through Dispute Resolution

9.04 Contract Terms Related to Pricing

A. Material Price Escalation Clauses
B. Interim Payment Clauses

9.05 Comparison of Pricing Terms Based on Pricing Mechanism

A. Scope of Work
B. Changes
C. Sharing of Savings
D. Definition of “Cost of Work”
E. Treatment of Self-Performed Work
F. Allowances
G. Contingencies
H. Builder Rebates/Credits
I. Purpose of Budget
J. Audit Rights

10 Subcontractors and Suppliers

10.01 Subcontractors and Suppliers
A. Subcontractors versus Suppliers: What Is the Difference and Why Does It Matter?
B. Subcontractors and Suppliers: Telling Them Apart

10.02 Selection of Subcontractors and Suppliers
A. Owner Input into Selection Process
B. Formal Restrictions on Choosing Subcontractors and Suppliers
C. Socioeconomic Considerations

10.03 Subcontractor Bidding: Who Is Bound by the Bid?
A. The Bidding Process
B. Can the Prime Contractor Enforce the Subcontractor’s Bid?
C. Can the Subcontractor Enforce Its Own Bid?

10.04 Flow-Down Obligations and Rights
A. Introduction
C. The Rights and Liabilities of Parties under Flow-Down Provisions 258
D. Conditional Assignment of Subcontract to the Owner 259

10.05 Coordination of Subcontract Work 259
A. The Duty of Coordination 259
B. Duty to Coordinate Subcontract Work 260
C. Avoiding Coordination Obligations 261

10.06 Subcontractor Indemnity Obligations 262
A. Judicial Indemnity Authority 262
B. Subcontractor Indemnity Agreements 263
C. Anti-Indemnity Statutes 264

10.07 Payment to Subcontractors and Suppliers 265
A. The Payment Process 265
B. Bearing the Risk of Owner’s Failure to Pay 266
C. Risk of Payment Provisions 267
D. Other Methods to Secure Subcontractor Payments 269

10.08 Subcontractor Claims 269
A. The Problem of Subcontractor Claims 269
B. Barriers to the Subcontractor Making Its Claim 270
C. The Pass-Through System and Its Problems 272
D. Liquidating Agreements 275

11 Contract Time and Completion 279
11.01 Significance of Time for Performance 279
11.02 Construction Scheduling—Critical Path Method Schedules 280
11.03 Legal Significance of Construction Schedules 282
11.04 Time of Commencement and Time for Completion 283
11.05 Waiver of Time for Completion 284
11.06 Grounds for Extending the Time for Completion—Compensable and Excusable Delays 290
11.07 Substantial Completion 297
11.08 Final Completion 302
11.09 Damages for Late Completion 304
11.10 Liquidated Delay Damages 305
11.11 No-Damage-for-Delay Clauses 307

12 Construction Scheduling 311
12.01 Introduction 311
12.02 Types of Schedules 312
   A. Bar Charts 312
      1. Advantages and Disadvantages of Bar Charts 313
   B. Critical Path Method Schedules 315
      1. Basic Principles 315
      2. Types of CPM 317
      3. Advantages and Disadvantages of CPM 319
12.03 Standard Schedule Specifications 323
   A. Type of Diagram 323
   B. Number of Activities 324
   C. Resource Loading 324
   D. Approval 325
   E. Updating 325
   F. Subcontractor Involvement 325
   G. Float Use and Reporting 326
   H. Major Revisions and Time Extensions 326
   I. Prohibitions on Schedule Manipulations 327
12.04 Baseline Schedule 327
12.05 Schedule Updates 330
12.06 CPM Proof of Delay Claims 332
   A. The “Classic Technique,” Which Underlies CPM 332
      Analysis of Time-Related Claims 332
   B. Methods for Proof of Delay Claims—An Overview 332
      1. Bar Chart 333
      2. “But For” Analysis/Collapsed As-Built 334
      3. Total Time Analysis 335
      4. Impacted As-Planned CPM 336
      5. Chronological and Cumulative Approach/Time Impact Analysis 336
      6. Window Analysis 337
   C. The CPM Expert and the Need for Impartiality 338
12.07 Conclusion 341

13 Architect’s Contract Administration 343
13.01 Introduction 343
13.02 Nature and Scope of Architect’s Role in Contract Administration 344
   A. Overview of Contract Administration 344
B. Overview of Agency Law Principles Relevant to Contract Administration 346
   1. Architect’s Authority to Bind the Owner 346
   2. Owner’s Liability for the Architect’s Acts 347
   3. Architect’s Liability for Exceeding Authority or for the Improper Exercise of Authority 347

13.03 Requests for Information, Interpretations, and Clarifications 348

13.04 Quality Control 349
   A. Review and Approval Procedures 349
   B. Approving or Objecting to Subcontractors, Manufacturers, and Suppliers 349
   C. Substitutions, Shop Drawings, and Other Submittals 350
   D. Decisions on Aesthetic Effect 355
   E. Site Visits and Inspections 355

13.05 Coordination 359

13.06 Approval of Progress Payments 360

13.07 The Right to Reject Work or to Stop Work 361

13.08 Issuing Change Orders and Responding to Proposals and Change Order Requests 362

13.09 Certification of Substantial Completion, Final Completion, and Other Performance 362

13.10 Architect’s Role in Claims Process 363
   A. Resolving Claims and Disputes 363
   B. Architect’s Role in Contractor Termination 364

13.11 Architect’s Immunity for Performing Quasi-Judicial Functions 366

14 Payment 369

14.01 Introduction 369

14.02 Basis for Payment 370

14.03 Payment Process 373
   A. Applications for Payment 373
      1. The Contractor’s Certification 374
      2. The Architect’s Certification 375
   B. Retainage 376
   C. Owner’s Payment Obligation 379
      1. Timing 379
      2. Mechanic’s Lien 381
      3. Stop Notice/Lien on Funds 382
4. Lien Waivers 382
5. Joint Checks 383
6. Overpayment 385
D. Changes 387
E. Interest 387
14.04 Substantial Completion/Substantial Performance 387
14.05 Final Completion/Final Payment 389
A. Owner’s Acceptance of Work/Waiver of Claims 390
B. Contractor’s Acceptance of Payment/Waiver of Claims 391
C. Liquidated Damages 392
14.06 Specific Payment Issues 393
A. “Pay If Paid” versus “Pay When Paid” 393
B. Prompt Payment Acts 394
C. False Claims 395
D. Lender Liability 396
14.07 Conclusion 398

15 Construction Safety 401
15.01 Introduction 401
15.02 Accident Prevention 402
A. State Legislation 402
B. Occupational Safety and Health Act 402
C. OSHA in Civil Litigation 404
D. Contractual Responsibility for Safety Programs 409
15.03 Recovery of Compensation for Construction Accidents 410
A. Workers’ Compensation Laws 410
B. Tort Liability 411
1. Active Negligence 411
2. Liability Based Upon Control of the Workplace 412
C. Owners 412
D. Prime Contractors 415
E. Architects and Engineers 419
15.04 Risk Allocation and Transfer 423
A. Risk Allocation and Transfer, Generally 423
B. Insurance 424
C. Indemnity 424
D. Assumption of the Risk 428
E. Workers’ Compensation’s Effect on Indemnity and Contribution in Third-Party Actions 428
15.05 Conclusion 429
16 Changes

16.01 The Inevitability of Changes 431
16.02 The Purpose of a Changes Clause 432
16.03 The Change Order Process 434
16.04 Authority to Issue Changes 437
16.05 Notice Requirements for Claims for Changes 440
16.06 Adjustments to Contract Price and Completion Date 443
16.07 Constructive Changes 446
16.08 Duty to Perform the Changed Work 449
16.09 Cardinal Changes 450
16.10 Administration of Changes 452
16.11 Releases—Accord and Satisfaction 454

17 Differing Site Conditions

17.01 Introduction 459
17.02 Common Law 461
   A. Contracts without Site Indications or Risk Allocation Clause 461
   B. Alternate Legal Theories in the Presence of Representations or Indications 463
      1. Warranty 463
      2. Misrepresentation 464
      3. Superior Knowledge/Concealment 465
      4. Mutual Mistake 466
17.03 Regulatory and Other Standard Frameworks for Addressing Differing Site Conditions 467
   A. Differing Site Conditions—FAR 52.236-2 468
   B. Standard Form Provisions in Commercial Agreements 469
17.04 Elements of a Federal Differing Site Conditions Claim 471
   A. Type I—Materially Different than Indicated 471
      1. Indications 472
      2. Reasonableness 473
      3. Differ Materially 474
      4. Reasonably Unforeseeable 475
      5. Causation of Increased Costs 475
   B. Type II—Conditions of an Unusual Nature 476
17.05 Limitations on Claims for Differing Site Conditions 477
   A. Duty to Investigate 477
   B. Disclaimers/Exculpatory Language 479
   C. Notice 479
D. Relationship to the Variation in Estimated Quantities Clauses 481

17.06 Representative Treatment of Differing Site Conditions in State Courts 483
A. New Jersey 483
B. Virginia 485
C. Illinois 487
D. California 488

17.07 Conclusion 490

18Termination and Default 493

18.01 Introduction 493
18.02 Contractual Termination Provisions 494
A. Termination by the Contractor for Cause 494
B. Termination by the Owner for Cause 496
C. Termination for Convenience 499
18.03 Material Breach 500
18.04 Termination by Agreement 504
18.05 Notice and Opportunity to Cure 505
18.06 Wrongful Termination 510
18.07 Termination and the Role of the Surety 511

19Mechanic’s Liens 513

19.01 Origin of Mechanic’s Lien 513
19.02 Statutory Framework 515
19.03 Lien Categories 516
19.04 Requirements for a Lien 517
A. Contract 517
B. Improvement 518
C. Amount of Lien 520
D. Lien Entitlement 521
19.05 What Is Lienable? 522
19.06 Interests Subject to a Lien 524
19.07 Perfecting the Lien 526
19.08 Priorities 526
19.09 Public Projects 527
19.10 Waiver and Release 528
19.11 Bankruptcy 529
20 Insurance and Bonds

20.01 Introduction 531
20.02 The Role of Insurance 531
20.03 Contractual Insurance Requirements 532
20.04 Workers’ Compensation Insurance 535
20.05 General Liability Insurance Policies 536
20.06 Builders’ Risk Insurance Policies 541
20.07 Waivers of Subrogation 541
20.08 Professional Liability Insurance 542
20.09 Surety Bonds—The Tripartite Relationship 542
20.10 Obligations of the Performance Bond Surety 544
20.11 Payment Bonds 551
20.12 Rights and Remedies of Sureties 552
20.13 Subguard Policies 557

21 Dispute Resolution Processes

21.01 Importance to the Construction Industry of Processes for Resolution of Disputes 559
   A. Unique Dispute Resolution Needs of Construction Projects 559
   B. Historical Development of Dispute Resolution in Construction 560
21.02 The Spectrum of Construction Industry Dispute Prevention and Resolution Techniques 561
   A. The Dispute Resolution Step Chart 561
   B. The Four Stages of Dispute Resolution 562
      1. The Dispute Prevention and Cooperation Stage 562
      2. The Dispute Control Stage 562
      3. The Facilitated Nonbinding Resolution Stage 563
      4. The Binding Resolution Stage 563
21.03 Individual Construction Dispute Prevention, Control, and Early Resolution Techniques 563
   A. Prevention and Cooperation Techniques 563
      1. Realistic Allocation of Project Risks 563
      2. Incentives to Encourage Cooperation 564
      3. Partnering 564
      4. Open Communications and Notice Provisions 565
B. Dispute Control and “Real-Time” Early Resolution Techniques
   1. Step Negotiations 566
   2. Geotechnical Baseline Summary Report 566
   3. Escrow of Bid Documents 567
   4. Dispute Resolution Boards and Standing Neutrals 567
C. Facilitated Nonbinding Resolution of Disputes 569
   1. Mediation 569
   2. Minitrial 570
   3. Advisory Opinions 570
   4. Nonbinding Summary Advisory Arbitration 571
   5. Binding Arbitration 571
21.04 Design of Dispute Prevention and Resolution Systems 571
21.05 Principles of Arbitration 572
   A. Basis in Statute 572
   B. Contractual Nature of the Remedy 573
   C. Attacking Arbitration 575
   D. Modification of Award by Arbitrators 576
   E. Confirmation or Vacation of Award by Court 576

22 Defective Construction 581
22.01 Overview of the Legal Analysis of Defects 581
   A. What Constitutes “Defective” or “Deficient” Construction? 582
      1. Types of Defects or Deficiencies 582
      2. Manifestations versus Defects 583
   B. Responsibility 584
22.02 Owner Claims against Contractors 585
   A. Contract Claims 585
      1. Failure to Comply with Drawings and Specifications 586
      2. Breach of Express Warranty 587
      3. Breach of Implied Warranty 587
   B. Tort Claims 588
   C. Statutory Claims 589
   D. Notice Requirements 589
22.03 Claims against Design Professionals 590
   A. Tort and Contract Claims Generally 591
B. Defective Drawings and Specifications 591
C. Construction Observation 595
D. Claims against the Design Professional by Contractors 598

22.04 The Spearin Doctrine and Conflicting Warranties 599
A. The Spearin Doctrine 599
1. Owner’s Implied Warranty of Drawings and Specifications 600
2. Design Specifications 603
3. Performance Specifications 604
4. Conflicts between the Contractor’s and the Owner’s Warranties 605

22.05 Time-Based Defenses to Liability 607
A. Statutes of Limitation 607
B. Statutes of Repose 611
C. Laches 612

23 The Economic Loss Rule in Construction Law 615
23.01 Introduction 615
23.02 Economic Loss Rule 620
23.03 The Scope and Purpose of the Economic Loss Rule 622
23.04 The Economic Loss Rule’s Application Where Parties Are in Privity of Contract 625
A. Claims of Defective Construction Products/Components (Privity) 625
B. Claims of Defective Construction Services (Including Poor Workmanship and Improper Furnishing of Materials) (Privity) 630
C. Claims of Defective Design Professional/Testing Services (Including Insufficient Design and Improper Contract Administration Services) (Privity) 635

23.05 The Economic Loss Rule’s Application Where Parties Are Not in Privity of Contract 638
A. Claims of Defective Construction Products/Components (No Privity) 639
B. Claims of Defective Construction Services (Including Poor Workmanship and Improper Furnishing of Materials) (No Privity) 649
C. Claims of Defective Design Professional Services (Including Insufficient Design and Improper Contract Administration Services) (No Privity) 655

23.06 The Economic Loss Rule as Applied to the Tort of Negligent Misrepresentation 660

24 Damages 667

24.01 Introduction 667
   A. Overview of Chapter 667
   B. “Measures of Damages” versus “Cause of Action” 668

24.02 General Measures of Damages 669
   A. Breach of Contract and Related Claims 669
      1. Expectation Interest (Breach of Contract) 669
      2. Reliance Interest—Promissory Estoppel 674
      3. Restitution Interest—Unjust Enrichment 675
      4. Quantum Meruit 676
   B. Tort Claims 677

24.03 Calculation and Proof of Compensatory Damages 678
   A. Direct Methods of Proving Actual Damages 678
      1. Proof of Actual Costs 678
      2. Methods of Estimating Actual Damages 683
   B. Alternate Methods of Proving Damages 686
      1. Total Cost Method 686
      2. Modified Total Cost Method 690
      3. Jury Verdict Method 691
   C. Consequential Damages in Construction Contracts 692
   D. Punitive Damages 692
   E. The Claims Industry and Recordkeeping 693

24.04 Mitigation of Damages 693
   A. Duty to Mitigate Damages 693
   B. Economic Waste 694
   C. Betterment 695

24.05 Contractual and Other Limitations on Liability 695
   A. Indemnification Clauses and Limitations on Liability 695
   B. Waivers of Consequential/Incidental Damages 700
   C. No Damages for Delay 700

Table of Cases 703
Index 733