Contents

About the Editors xxi
About the Authors xxiii
Preface xxix
Acknowledgments xxxi

1 Construction Law: The Historical Perspective 1
  1.01 Introduction 1
    A. Construction in the Ancient World 1
    B. Construction’s 19th-Century Transformational Events 4
  1.02 Construction Dispute Resolution 11
  1.03 Construction Law Scholarship 15

2 Participants in the Design and Construction Process 17
  2.01 Overview 17
  2.02 The Owner 18
  2.03 The Design Team 20
    A. The Architect 20
    B. The Engineers and Consultants 21
  2.04 The Construction Team 22
    A. The Contractor 22
    B. The Subcontractors 24
  2.05 The Typical Supporting Cast 25
    A. Construction Lenders 25
    B. Insurance Companies 27
    C. Sureties 28
    D. Title Insurance 29
CONTENTS

E. Public Authorities 29
F. Others 29

2.06 Assembling the Project Team 30
A. Transaction Structure 30
B. Why It Matters 32

3 The Owner’s Role 35

3.01 Overview 35

3.02 Providing the Building Site 36
A. Access to the Construction Site and Necessary Adjacencies 36
B. The Right to Use the Project Site for Its Intended Purpose 38
C. Title 38
D. Zoning 39
E. Availability of Utilities 40
F. Archaeological and Historic Sites 41
G. Environmental Concerns 42

3.03 Providing Information to the Architect and Contractor 44
A. Surveys 44
B. Geotechnical Information 44

3.04 The Owner’s Implied Warranty to Supply Accurate Information 45
A. The Spearin Doctrine 45
B. Limitations on the Application of Spearin 47
   1. Limitations on the Spearin Doctrine 49
   2. The Spearin Warranty Can Be Disclaimed 51

3.05 The Owner’s Program 52
A. The Program 52
B. The Project Budget and Schedule 53
C. Types of Specifications 54
   1. Design Specifications 55
   2. Reference Standard Specifications 55
   3. Performance Specifications 56
   4. Proprietary Specifications 57

3.06 Paying for Construction 57
A. Financing the Project 57
B. Evidence of Financing 59
4 Project Delivery Systems

4.01 Overview 63
4.02 Evolution of Methodologies 64
4.03 Commercial Importance of Project Delivery Systems 67
4.04 Selecting a Project Delivery System 68
4.05 Design-Bid-Build 71
   A. Selection Factors 72
   B. Risk Factors 73
   C. Common Variations 76
4.06 Construction Management 77
   A. Agency Construction Management 78
      1. Selection Factors 79
      2. Risk Factors 80
   B. At-Risk Construction Management 81
      1. Selection Factors 81
      2. Risk Factors 83
4.07 Design-Build 84
   A. Selection Factors 86
   B. Risk Factors 87
   C. Common Variations 90
4.08 Innovative Approaches 91
   A. Public-Private Partnerships 92
      1. Selection Factors 95
      2. Risk Factors 95
      3. Common Variations 96
   B. Integrated Project Delivery 96
      1. Selection Factors 97
      2. Risk Factors 98
      3. Common Variations 99
   C. Other Approaches 99
4.09 Methods of Project Delivery System Selection 100
4.10 Selection Constraints 101
   A. Method of Construction Procurement 101
   B. Compensation Mechanisms 101
   C. Owner Capability 102
   D. Industry Sector Custom 103
4.11 Legal Importance of Project Delivery Systems 104
4.12 Conclusion 105
5 Contracting for Construction Projects

5.01 Contract Formation
A. For Purpose of Design Agreements and Construction Contracts
B. Contract Formation Generally
C. Commencement of Services or Work Prior to Contract
D. Creation of Contracts—Implied Contracts and Quasi-Contracts

5.02 How to Select a Contract Form
A. Fundamental Issues
B. Standard Industry Forms
C. Advantages and Disadvantages of Using a Manuscript Document

5.03 Overview of Standard Industry Forms
A. AIA Documents
B. AGC Forms
C. EJCDC Forms
D. Other Standard Industry Forms

5.04 What Is the Contract?
A. The Design Agreement (Owner–Architect)
B. The Contract Documents (Owner–Contractor)
C. The Integration Clause
D. Incorporation by Reference versus Enumeration of Documents

5.05 Internal Conflicts

5.06 Contract Interpretation
A. Rules of Contract Construction
B. Parol Evidence Rule
C. Ambiguity and Intent of Parties
D. Reasonable and Logical Interpretation of Entire Contract
E. Interpretation against Drafter
F. Course of Performance and Prior Dealings
G. Custom and Usage
H. Terms: Specific over General; Written over Printed

5.07 Parties to the Construction Contract
A. Owner and Contractor
B. Third-Party Beneficiaries
C. Collateral Assignment to Lender
D. References to Other Parties

5.08 Scope of Contract
A. Description of Services of Design Professionals
B. Description of the Work under a Construction Contract 136
C. Owner-Furnished Items 139
D. Construction by Owner or by Separate Contractors 140

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>6.01</td>
<td>Introduction</td>
<td>143</td>
</tr>
<tr>
<td>A.</td>
<td>Overview of the Contractual Relationship among Parties and General Allocation of Design Function</td>
<td>144</td>
</tr>
<tr>
<td>B.</td>
<td>The Role of the Owner and Owner's Consultants with Respect to Design</td>
<td>145</td>
</tr>
<tr>
<td>C.</td>
<td>The Design Professional Team</td>
<td>145</td>
</tr>
<tr>
<td>1.</td>
<td>Architectural Consultants</td>
<td>146</td>
</tr>
<tr>
<td>2.</td>
<td>Engineering Consultants</td>
<td>146</td>
</tr>
<tr>
<td>3.</td>
<td>The Civil Construction Project (Engineer as Lead Design Professional)</td>
<td>146</td>
</tr>
<tr>
<td>6.02</td>
<td>Statutory Regulation and Licensure of Design Professionals</td>
<td>147</td>
</tr>
<tr>
<td>6.03</td>
<td>Building Codes and the Design Professional</td>
<td>151</td>
</tr>
<tr>
<td>A.</td>
<td>Traditional Building Codes</td>
<td>154</td>
</tr>
<tr>
<td>B.</td>
<td>Socioeconomic “Codes”</td>
<td>154</td>
</tr>
<tr>
<td>1.</td>
<td>Accessibility under ADA</td>
<td>155</td>
</tr>
<tr>
<td>2.</td>
<td>Green Codes</td>
<td>156</td>
</tr>
<tr>
<td>3.</td>
<td>Historic and Landmark Preservation</td>
<td>158</td>
</tr>
<tr>
<td>6.04</td>
<td>Standard of Care Applicable to Design Services</td>
<td>159</td>
</tr>
<tr>
<td>A.</td>
<td>Nature of Standard of Care and Inapplicability of Strict Liability</td>
<td>159</td>
</tr>
<tr>
<td>B.</td>
<td>Common Law Standard of Care</td>
<td>160</td>
</tr>
<tr>
<td>1.</td>
<td>General Statement of Standard of Care</td>
<td>160</td>
</tr>
<tr>
<td>2.</td>
<td>Proof of the Standard of Care and Violation Thereof</td>
<td>161</td>
</tr>
<tr>
<td>3.</td>
<td>Variations from Code and Consequences for Design Professionals</td>
<td>163</td>
</tr>
<tr>
<td>C.</td>
<td>Contractual Standard of Care</td>
<td>164</td>
</tr>
<tr>
<td>D.</td>
<td>Implied Warranties and Design Professionals</td>
<td>165</td>
</tr>
<tr>
<td>1.</td>
<td>Implied Warranties Generally in Construction</td>
<td>165</td>
</tr>
<tr>
<td>2.</td>
<td>Different Treatment of Design Professionals and Implied Warranties</td>
<td>165</td>
</tr>
<tr>
<td>6.05</td>
<td>Performance Specifications versus Design Specifications</td>
<td>166</td>
</tr>
<tr>
<td>6.06</td>
<td>The Design Agreement: Scope of the Design Services</td>
<td>168</td>
</tr>
<tr>
<td>A.</td>
<td>Phases of the Design Process</td>
<td>169</td>
</tr>
</tbody>
</table>
CONTENTS

1. Schematic Design Phase 170
2. Design Development Phase 171
3. Construction Documents Phase 172
4. Bidding or Negotiation Phase Services 172
5. Construction Phase Services 173

B. Basic Services versus Supplemental or Additional Services 173

6.07 The Design Agreement: The Owner’s Responsibilities 174
6.08 The Design Agreement: Ownership of the Design Documents 175
   A. Applicable Legal Principles 175
   B. Contractual Provisions 180
6.09 The Design Agreement: The Designer’s Obligation to Design to a Budget 181
6.10 The Design Agreement: Other Terms and Conditions 185
   A. Payment 185
   B. Insurance 186
   C. Contractual Limitations of Liability 186
      1. Disclaimers and Exculpatory Provisions 186
      2. Waivers of Consequential Damages and Contractual Limitations of Liability 189
   D. Termination 193

7 Architect’s Contract Administration 197

7.01 Introduction 197
7.02 Nature and Scope of Architect’s Role in Contract Administration 198
   A. Overview of Contract Administration 198
   B. Overview of Agency Law Principles Relevant to Contract Administration 200
      1. Architect’s Authority to Bind the Owner 200
      2. Owner’s Liability for the Architect’s Acts 201
      3. Architect’s Liability for Exceeding Authority or for the Improper Exercise of Authority 201
7.03 Requests for Information, Interpretations, and Clarifications 202
7.04 Quality Control 203
   A. Review and Approval Procedures 203
   B. Approving or Objecting to Subcontractors, Manufacturers, and Suppliers 204
   C. Substitutions, Shop Drawings, and Other Submittals 204
### 7. Decisions on Aesthetic Effect
- Decisions on Aesthetic Effect 209
- Site Visits and Inspections 209

#### 7.05 Coordination

#### 7.06 Approval of Progress Payments

#### 7.07 The Right to Reject Work or to Stop Work

#### 7.08 Issuing Change Orders and Responding to Proposals and Change Order Requests

#### 7.09 Certification of Substantial Completion, Final Completion, and Other Performance

#### 7.10 Architect’s Role in Claims Process
- Resolving Claims and Disputes 218
- Architect’s Role in Contractor Termination 219

#### 7.11 Architect’s Immunity for Performing Quasi-Judicial Functions

#### 7.12 Emerging Contract Administrative Roles

### 8. Contractor Selection

#### 8.01 Introduction

#### 8.02 Private Procurement Generally

#### 8.03 Public Procurement
- General Considerations 227
- Selection of Design Professionals 228
- Selection of Contractors 231
  1. Traditional Methodology for Selection of Contractors 231
  2. Contractor Selection Criteria 236

### 9. Pricing Construction Contracts

#### 9.01 Introduction

#### 9.02 General Pricing Mechanisms for Construction Contracts
- Stipulated-Sum Contracts 256
  1. Scope Limitations within Contract Price 257
  2. Percentage of Completion Payments and Potential Abuse 259
- Cost-Plus Contracts 260
  1. Cost of Work and Limitations Thereon 261
  2. Reasonableness or Necessity of Costs Incurred 265
  3. Contractor’s Overhead and Profit 265
  4. Estimates and Cost-Plus Contracts 266
- Cost-Plus with Guaranteed Maximum Price 267
D. Unit-Price Contracts 268
   1. VEQ Clauses 269
   2. Unbalanced Bidding 270
E. Mixed Pricing Contracts and Change Orders 271

9.03 Specific Price-Related Terms Utilized in Construction Contracts 272
A. Pricing Mechanisms 272
   1. Index Pricing 272
   2. Time and Material Pricing 273
   3. Default Pricing through Third Party 274
   4. Default Pricing through Dispute Resolution 274

9.04 Contract Terms Related to Pricing 274
A. Material Price Escalation Clauses 274
B. Interim Payment Clauses 275

9.05 Comparison of Pricing Terms Based on Pricing Mechanism 276
A. Scope of Work 276
B. Changes 277
C. Sharing of Savings 277
D. Definition of “Cost of Work” 277
E. Treatment of Self-Performed Work 278
F. Allowances 278
G. Contingencies 278
H. Builder Rebates/Credits 280
I. Purpose of Budget 280
J. Audit Rights 280

10 Subcontractors and Suppliers 283

10.01 Subcontractors and Suppliers 283
   B. Subcontractors and Suppliers: Telling Them Apart 284

10.02 Selection of Subcontractors and Suppliers 285
   A. Owner Input into Selection Process 285
   B. Formal Restrictions on Choosing Subcontractors and Suppliers 286
   C. Socioeconomic Considerations 287

10.03 Subcontractor Bidding: Who Is Bound by the Bid? 288
   A. The Bidding Process 288
   B. Can the Prime Contractor Enforce the Subcontractor’s Bid? 289
   C. Can the Subcontractor Enforce Its Own Bid? 291
10.04 Flow-Down Obligations and Rights 292
   A. Introduction 292
   C. The Rights and Liabilities of Parties under Flow-Down Provisions 294
   D. Conditional Assignment of Subcontract to the Owner 295

10.05 Coordination of Subcontract Work 296
   A. The Duty of Coordination 296
   B. Duty to Coordinate Subcontract Work 296
   C. Avoiding Coordination Obligations 298

10.06 Subcontractor Indemnity Obligations 299
   A. Judicial Indemnity Authority 299
   B. Subcontractor Indemnity Agreements 299
   C. Anti-Indemnity Statutes 301

10.07 Payment to Subcontractors and Suppliers 302
   A. The Payment Process 302
   B. Bearing the Risk of Owner’s Failure to Pay 303
   C. Risk of Payment Provisions 304
   D. Other Methods to Secure Subcontractor Payments 305

10.08 Subcontractor Claims 306
   A. The Problem of Subcontractor Claims 306
   B. Barriers to the Subcontractor Making Its Claim 307
   C. The Pass-Through System and Its Problems 308
   D. Liquidating Agreements 312

10.09 Subcontractors and Suppliers; Collaborative Contracting 313
   A. Attack on the Privity System 313
   B. The Promise of Computerized Communications 314

11 Contract Time and Completion 319

11.01 Significance of Time for Performance 319
11.02 Construction Scheduling—Critical Path Method Schedules 320
11.03 Schedule Updates 325
11.04 Legal Significance of Construction Schedules 325
11.05 Time of Commencement and Time for Completion 326
11.06 Waiver of Time for Completion 328
11.07 Grounds for Extending the Time for Completion—Compensable and Excusable Delays 334
11.08 Concurrent Delay 341
CONTENTS

11.09 Substantial Completion 343
11.10 Final Completion 348
11.11 Proof of Delay Claims through CPM Analysis 350
11.12 Delay Analysis Methods 352
   A. Impacted As-Planned 354
   B. Time Impact Analysis 355
   C. Windows Analysis 356
   D. Collapsed As-Built or “But For” Analysis 356

12 Payment 361

12.01 Introduction 361
12.02 Basis for Payment 362
12.03 Payment Process 365
   A. Applications for Payment 366
      1. The Contractor’s Certification 367
      2. The Architect’s Certification 367
   B. Retainage 369
   C. Owner’s Payment Obligation 371
      1. Timing 371
      2. Mechanic’s Lien 373
      3. Stop Notice/Lien on Funds 374
      4. Lien Waivers 374
      5. Joint Checks 375
      6. Overpayment 377
   D. Changes 379
   E. Interest 379
12.04 Substantial Completion/Substantial Performance 379
12.05 Final Completion/Final Payment 381
   A. Owner’s Acceptance of Work/Waiver of Claims 382
   B. Contractor’s Acceptance of Payment/Waiver of Claims 383
   C. Liquidated Damages 384
12.06 Specific Payment Issues 385
   A. “Pay If Paid” versus “Pay When Paid” 385
   B. Prompt Pay Act 387
   C. False Claims 388
   D. Lender Liability 389
12.07 Conclusion 390
13 Construction Safety

13.01 Introduction 393

13.02 Accident Prevention 394
   A. State Legislation 394
   B. Occupational Safety and Health Act 395
   C. OSHA in Civil Litigation 397
   D. Contractual Responsibility for Safety Programs 402

13.03 Recovery of Compensation for Construction Accidents 403
   A. Workers’ Compensation Laws 403
   B. Tort Liability 404
      1. Active Negligence 404
      2. Liability Based on Control of the Workplace 405
   C. Owners 405
   D. Prime Contractors 409
   E. Architects and Engineers 413

13.04 Risk Allocation and Transfer 417
   A. Risk Allocation and Transfer, Generally 417
   B. Insurance 417
   C. Indemnity 418
   D. Assumption of the Risk and Contributory Negligence by the Injured Party 421
   E. Workers’ Compensation’s Effect on Indemnity and Contribution in Third-Party Actions 422

13.05 Conclusion 423

14 Changes

14.01 The Inevitability of Changes 425

14.02 The Purpose of a Changes Clause 426

14.03 The Change Order Process 428

14.04 Authority to Issue Changes 432

14.05 Notice Requirements for Claims for Changes 435

14.06 Adjustments to Contract Price and Completion Date 438

14.07 Constructive Changes 441

14.08 Duty to Perform the Changed Work 444

14.09 Cardinal Change 446

14.10 Administration of Changes 448

14.11 Releases—Accord and Satisfaction 450
15 Differing Site Conditions 457
15.01 Introduction 457
15.02 Common Law 459
   A. Contracts without a Site Indications or Risk Allocation Clause 459
   B. Alternate Legal Theories in the Presence of Representations or Indications 461
      1. Warranty 461
      2. Misrepresentation 462
      3. Superior Knowledge/Concealment 463
      4. Mutual Mistake 465
15.03 Regulatory and Other Standard Frameworks for Addressing Differing Site Conditions 465
   A. Differing Site Conditions—FAR 52.236-2 466
   B. Standard Form Provisions in Commercial Agreements 468
15.04 Elements of a Federal Differing Site Conditions Claim 469
   A. Type I—Materially Different Than Indicated 470
      1. Indications 470
      2. Reasonableness 472
      3. Differ Materially 473
      4. Reasonably Unforeseeable 473
      5. Causation of Increased Costs 474
   B. Type II—Conditions of an Unusual Nature 475
15.05 Limitations on Claims for Differing Site Conditions 476
   A. Duty to Investigate 476
   B. Disclaimers/Exculpatory Language 478
   C. Notice 479
   D. Relationship to the Variation in Estimated Quantities Clauses 480
15.06 Differing Site Conditions and Design-Build Contracts 483
15.07 Representative Treatment of Differing Site Conditions in State Courts 486
   A. New Jersey 486
   B. Virginia 488
   C. Illinois 490
   D. California 492
15.08 Conclusion 493

16 Termination of Contract 497
16.01 Introduction 497
16.02 Right to Terminate under the Common Law 498
16.03 Right to Terminate under Commonly Used Forms 506
   A. Variation from Common Law 506
   B. AIA Forms 507
      1. Termination by Contractor 507
      2. Termination by Owner 509
   C. ConsensusDocs Forms 511
      1. The Order of the Provisions 514
      2. Specified Breach versus Material Breach 514
      3. Right to Cure 514
      4. Survival 515
   D. EJCDC Forms 515
16.04 Post-Termination Issues 516
   A. Post-Termination Responsibilities 516
   B. Damages and Other Relief 516
   C. Role of the Surety 517
   D. Wrongful Termination 518
16.05 Termination for Convenience 521
   A. AIA Treatment 522
   B. ConsensusDocs Treatment 524
   C. Other Forms 525
   D. The Choice 526
16.06 Conclusion 527

17 Mechanic’s Liens 529
17.01 Origin of Mechanic’s Lien 529
17.02 Statutory Framework 531
17.03 Lien Categories 534
17.04 Requirements for a Lien 535
   A. Contract 535
   B. Improvement 536
   C. Amount of Lien 540
   D. Lien Entitlement 542
17.05 What Is Lienable? 544
17.06 Interests Subject to a Lien 545
17.07 Perfecting the Lien 547
17.08 Priorities 549
17.09 Public Projects 550
17.10 Waiver and Release 552
17.11 Bankruptcy 553
18 Insurance and Bonds 557
  18.01 Introduction 557
  18.02 The Role of Insurance 557
  18.03 Contractual Insurance Requirements 558
  18.04 General Liability Insurance Policies 561
  18.05 Builders’ Risk Insurance Policies 566
  18.06 Workers Compensation Insurance 567
  18.07 Waivers of Subrogation 567
  18.08 Professional Liability Insurance 568
  18.09 Surety Bonds—The Tripartite Relationship 568
  18.10 Obligations of the Performance Bond Surety 571
  18.11 Payment Bonds 578
  18.12 Rights and Remedies of Sureties 579
  18.13 Letters of Credit 584
  18.14 Subcontractor Default Insurance Policies 585

19 Dispute Resolution Processes 587
  19.01 Importance to the Construction Industry of Processes for Resolution of Disputes 587
    A. Unique Dispute Resolution Needs of Construction Projects 587
    B. Historical Development of Dispute Resolution in Construction 588
  19.02 The Spectrum of Construction Industry Dispute Prevention and Resolution Techniques 589
    A. The Dispute Resolution Step Chart 589
    B. The Four Stages of Dispute Resolution 590
      1. The Dispute Prevention and Cooperation Stage 590
      2. The Dispute Control Stage 591
      3. The Facilitated Non-binding Resolution Stage 591
      4. The Binding Resolution Stage 591
  19.03 Individual Construction Dispute Prevention, Control, and Early Resolution Techniques 592
    A. Prevention and Cooperation Techniques 592
      1. Realistic Allocation of Project Risks 592
      2. Incentives to Encourage Cooperation 592
      3. Partnering 593
      4. Open Communications and Notice Provisions 594
    B. Dispute Control and “Real-Time” Early Resolution Techniques 594
      1. Step Negotiations 594
2. Geotechnical Baseline Summary Report 595
3. Escrow of Bid Documents 595
4. Dispute Boards and Standing Neutrals 596
C. Other Facilitated Non-binding Resolution of Disputes 600
  1. Mediation 600
  2. Independent Decision Maker 600
  3. Minitial 601
  4. Advisory Opinions 601
  5. Non-binding Summary Advisory Arbitration and Adjudication 602
  6. Binding Arbitration 602
19.04 Design of Dispute Prevention and Resolution Systems 603
19.05 Principles of Arbitration 604
  A. Basis in Statute 604
  B. Contractual Nature of the Remedy 605
  C. Attacking Arbitration 607
  D. Modification of Award by Arbitrators 607
  E. Confirmation or Vacation of Award by Court 608

20 Defective Construction 611
20.01 Overview of the Legal Analysis of Defects 611
  A. What Constitutes “Defective” or “Deficient” Construction? 612
    1. Types of Defects or Deficiencies 612
    2. Manifestations versus Defects 613
  B. Responsibility 614
20.02 Owner Claims against Contractors 616
  A. Contract Claims 616
    1. Failure to Comply with Drawings and Specifications 616
    2. Breach of Express Warranty 617
    3. Breach of Implied Warranty 618
  B. Tort Claims 619
  C. Statutory Claims 619
  D. Notice Requirements 620
20.03 Claims against Design Professionals 620
  A. Tort and Contract Claims Generally 621
  B. Defective Drawings and Specifications 622
  C. Construction Observation 625
  D. Claims against the Design Professional by Contractors 629
20.04 The Spearin Doctrine and Conflicting Warranties 630
   A. The Spearin Doctrine 631
      1. Owner’s Implied Warranty of Drawings and Specifications 631
      2. Design Specifications 634
      3. Performance Specifications 635
      4. Conflicts between the Contractor’s and the Owner’s Warranties 636

20.05 Time-Based Defenses to Liability: Statutes of Limitation and Statutes of Repose 638
   A. Statutes of Limitation 639
   B. Statutes of Repose 647

21 The Economic Loss Rule in Construction Law 653
   21.01 Introduction 653
   21.02 Economic Loss Rule 659
   21.03 The Scope and Purpose of the Economic Loss Rule 661
   21.04 The Economic Loss Rule’s Application Where Parties Are in Privity of Contract 669
      A. Claims of Defective Construction Products/Components (Privity) 669
      B. Claims of Defective Construction Services (Including Poor Workmanship and Improper Furnishing of Materials) (Privity) 674
      C. Claims of Defective Design Professional/Testing Services (Including Insufficient Design and Improper Contract Administration Services) (Privity) 679
   21.05 The Economic Loss Rule’s Application Where Parties Are Not in Privity of Contract 683
      A. Claims of Defective Construction Products/Components (No Privity) 684
      B. Claims of Defective Construction Services (Including Poor Workmanship and Improper Furnishing of Materials) (No Privity) 696
      C. Claims of Defective Design Professional Services (Including Insufficient Design and Improper Contract Administration Services) (No Privity) 702
   21.06 The Economic Loss Rule as Applied to the Tort of Negligent Misrepresentation 709
22 Damages

22.01 Introduction 717
A. Overview of Chapter 717
B. “Measures of Damages” versus “Cause of Action” 718

22.02 General Measures of Damages 719
A. Breach of Contract and Related Claims 719
   1. Expectation Interest (Breach of Contract) 719
   2. Reliance Interest—Promissory Estoppel 724
   3. Restitution Interest—Unjust Enrichment 726
   4. Quantum Meruit 727
B. Tort Claims 728

22.03 Calculation and Proof of Compensatory Damages 728
A. Direct Methods of Proving Actual Damages 729
   1. Proof of Actual Costs 729
   2. Methods of Estimating Actual Damages 734
B. Alternate Methods of Proving Damages 736
   1. Total Cost Method 736
   2. Modified Total Cost Method 741
   3. Jury Verdict Method 742
C. Consequential Damages in Construction Contracts 743
D. Punitive Damages 744
E. The Claims Industry and Recordkeeping 744

22.04 Mitigation of Damages 745
A. Duty to Mitigate Damages 745
B. Economic Waste 745
C. Betterment 746

22.05 Contractual and Other Limitations on Liability 748
A. Indemnification Clauses and Limitations on Liability 748
B. Waivers of Consequential/Incidental Damages 753
C. Waiver of Claims for Consequential Damages 753
D. Liquidated Damages for Delay 753
E. No Damages for Delay 755

23 Public Construction Contracting 759

23.01 Statutory and Regulatory Rules 761
23.02 Criminal Law and Fraud 763
23.03 Sovereign Immunity 771
23.04 Sovereign Acts 778
23.05 The Actual Authority Requirement 786
24 Technological Advances in Construction: Building Information Modeling (BIM) and Related Tools 809

24.01 Introduction 809
24.02 What Is BIM? 812
24.03 How BIM Works 813
   A. Difference between CAD and BIM 813
   B. The BIM Life Cycle Process 816
      1. Design Coordination and Analysis 816
      2. 4D (Schedule) and 5D (Cost) Analysis 821
      3. Sustainability Analysis 822
      4. Construction Phase BIM 827
      5. Facility Management BIM 828
      6. Archiving 829
24.04 BIM Contracting 829
   A. BIM Contract Forms 829
      1. AIA Building Information Modeling and Digital Data Exhibit 830
      2. AIA BIM Protocol Attachment 830
      3. C-DOCS Building Information Modeling (BIM) Addendum 832
   B. Assessing Contract Risks 834
24.05 BIM Execution Planning 837
   A. BIM Execution Planning Process 837
      1. Identifying BIM Goals and Uses 838
      2. Designing the BIM Design Execution Process by Creating Process Maps 838
      3. Developing Information Exchanges That Define BIM Deliverables 838
      4. Defining Supporting Infrastructure for BIM Implementation 839
   B. Documentation of BIM Project Execution Plan 839
24.06 Fabrication/3D Printing BIM Applications 840
24.07 Conclusion 843

Table of Cases 845
Index 883