CONTENTS

About the Editors xxv
About the Authors xxvii

Chapter 1

Introduction: Public v. Private Projects 1
Daniel D. McMillan
John P. Carpenter
Charles M. Safer

I. Three Types of Construction Projects:
   Private, Federal, and State and Local Projects 2
II. Differences between the Law Applicable
    to Public and Private Works 3
    A. Procurement, Protests, Debarment,
       and Project Delivery Systems 3
    B. Contract Terms and Limits on Risk Allocation 4
    C. Claims, Changes, and Disputes 6
    D. Subcontractors and Design Professionals 6
    E. Public Record Acts and Municipal Bankruptcy 7
III. Federal Funding of State and Local Public Works 8
IV. Public Works: A Substantial Segment
    of the Construction Market 9

Chapter 2

Procurement of Construction Services: Process and Issues 13
Jennifer L. Dauer
Peter W. Hahn

I. Introduction 13
II. Procurement Process Overview 16
    A. Defining the Project 16
    B. Preparing the Solicitation Documents 18
    C. The Procurement Process 20
      1. Advertising 20
      2. Pre-Bid Meeting and Site Visit 21
      3. Question and Answer Period 22
      4. Addenda 22
      5. Draft Proposals and Feedback 23
      6. Bid Submission 23
      7. Bid Evaluation 25
      8. Protest Period and Award 26
III. Competitive Procurements 27
Chapter 4
Bid Protests, Debarment, Suspension, and Legal Challenges to Procurements
Jennifer L. Dauer
Thomas D. Czik

I. Introduction 99
   A. ABA Model Procurement Code and Regulations 100
   B. Protest Considerations 101

II. Pre-Bid Protests 102
   A. Standing 103
   B. Procedure 105
   C. Grounds 108
   D. Remedies 111

III. Post-Bid or Award Protests 112
   A. Standing 112
   B. Procedure 115
      1. Determining the Protest Procedure 115
      2. Securing Necessary Information 116
      3. Common Protest Procedures 117
      4. Common Protest Pitfalls 119
   C. Grounds 121
      1. Responsiveness 121


B. How Responsibility Is Determined in a Prequalification Program 73
C. Is Prequalification of a Contractor a Final Determination of Responsibility? 74

V. Denial or Revocation of Prequalification: A Contractor’s Options 75

VI. Challenges to Prequalification Programs and Denial or Revocation of Prequalified Status 77
   A. Underlying Principles of Uniformity, Objectivity, and Competition 78
   B. Challenges to Program Authorization 81
   C. Challenges to Qualifying Criteria 84
   D. Challenges to the Scoring and Assessment System 87
   E. Challenges to the Process 89
   F. Revocation of Prequalified Status 90

VII. Litigating Prequalification Disputes: Judicial Review and Exhaustion of Administrative Remedies 91
   A. Administrative Rules and Requirements 92
   B. Judicial Review of Agency Decisions 95
   C. Mootness Concerns 97
   D. Civil Rights Actions 98

VIII. Conclusion 98
2. Responsibility 127
3. Misconduct 130
D. Remedies 136
E. Protests in Alternative Procurement Structures 138

IV. Appeal: Administrative and Judicial 139
A. Administrative Review and Appeals 139
B. Judicial Intervention in and Review of Protests 139

V. Direct Court Challenges 141
A. Challenges to the Procurement Process 142
B. Challenges Outside of the Protest Process 142
C. Taxpayer Actions and Third-Party Claims 143
D. State Tort Claims 144
E. Civil Rights Claims 145

VI. Consequences of Noncompliance with Procurement Process 146
VII. Debarment and Suspension 149
A. Statutory Authority 149
B. Challenges to Debarment and Suspension 150
C. De Facto Debarment 152

Chapter 5
Project Delivery: Methods Used by State and Local Governments 153
Timothy R. Thornton
Jessica E. Courtway

I. Introduction 153
II. Terminology 154
III. Design-Bid-Build 156
A. Advantages of Design-Bid-Build 158
B. Disadvantages of Design-Bid-Build 158

IV. Multiple Prime Contractors 159
A. Advantages of Using Multiple Prime Contractors 160
B. Disadvantages of Using Multiple Prime Contractors 161
C. The Illinois Approach to Multiple Prime Contractors 161
1. Representative Legislation: The Illinois Procurement Code 161

V. Design-Build 164
A. Advantages of Design-Build 166
B. Disadvantages of Design-Build 167
C. Public Procurement of Design-Build Services 168
D. Representative Legislation: California Design-Build 169

VI. Construction Management 173
A. Advantages of Construction Management 174
B. Disadvantages of Construction Management 175
Chapter 6
Public-Private Partnerships for State and Local Public Infrastructure and Improvements
Lynnette Slater Crandall
Jocelyn K. Knoll

I. Introduction 191
II. P3s Defined 192
A. Defining Public-Private Partnerships 192
B. Project Delivery and Role of the Construction Contractor in a Public-Private Partnership 194
C. Financing P3s 197
1. Financing Models 197
2. Debt versus Equity 199
III. The Wide Range of P3 Options 200
A. Design-Build 200
B. Design-Build-Finance 201
C. Design-Build-Maintain-Finance 201
D. Design-Build-Operate-Maintain-Finance 202
E. Additional P3 Approaches 202
IV. Advantages and Disadvantages of the P3 Models 203
A. Why Choose P3s: Advantages of the P3 Model 204
1. Access to Private-Sector Funding 204
2. Sharing More Risks with the Private Sector 205
3. Maximize the Impact of Public Dollars 205
4. Leverage Private-Sector Strengths and Ingenuity 206
B. Why Not to Choose P3s: Reasons for Continued Reluctance 206
1. P3s Do Not Supplant the Need for Steady Streams of Public Funding 207
viii CONTENTS

2. Concerns about Loss of Control and Flexibility 208
3. Concerns about Lack of Transparency and Accountability 208
4. Stigma Associated with Privatization and Tolls 208
5. Complexity 209
6. High-Profile Failures 209

V. Authorization of the P3 Model 210
A. Enumerated Powers versus Reserved Powers 210
B. Statutory Authorization: Types and Features 210
   1. Grant of Concessions 210
   2. Alternative Procurement Procedures 211
   3. Issuing Bonds 212
   4. Other Provisions 212
C. Oversight 213
D. Special Considerations 214
   1. Prevailing Wage Laws 214
   2. Disadvantaged Business Enterprise Requirements 215
   4. Subcontractor Listing Requirements 217

VI. Construction Claims and Risks 218
A. Procurement Controversies 218
B. Contractor Risks 220
   1. Mechanics Lien and Stop Notice Rights 220
   2. Payment Bond Rights and Performance Bond Requirements 220
   3. Permitting/Access and Coordination Issues 222
   4. Public Agency Expectations 222
   5. Creditworthiness of SPV/Concessionaire 223
   6. Liability Caps 223
C. Owner Risks 224

VII. Conclusion 225

Chapter 7
Contract Clauses and Considerations on Public Projects 227
Josh Grabel
Mark Molique

I. Introduction 227

II. “Negotiating” and Interpreting Public Works Contracts 228
A. “Negotiation” of Public Works Contracts 228
   1. Absence of Direct Negotiation of Contract Terms on Most Public Works Contracts 228
   2. Direct Negotiations: Exceptions to the No Direct Negotiations Model 230
B. Construing Public Works Contracts 230
Contents

III. Limitations on Liability, Damages, Indemnity, Exculpatory, and Liquidated Damages Clauses 232
   A. No-Damages-for-Delay Clauses on Public Projects 232
      1. Common Exceptions to NDFD Clauses 233
      2. Statutes Prohibiting or Limiting NDFD Clauses on Public Projects 235
   B. Limitations on Liability and Exculpatory Clauses 236
      1. Exculpatory Clauses Generally 236
      2. Caps and Other Limits on Damages 237
      3. Waivers of Consequential Damages 238
   C. Liquidated Damages 239
      1. Liquidated Damages Clauses for Contractor-Caused Delays 239
      2. Reverse Liquidated Damages: Liquidated Damages for Owner-Caused Delays 241
   D. Anti-Indemnity Statutes Vary Widely from State to State 242
IV. Limitations of Funding/Appropriations 245
V. Design Issues: Implied Warranties and Design Responsibility 246
   A. Implied Warranties: The Spearin Doctrine and Differing Site Conditions 246
      1. The Spearin Doctrine and Its Application to State and Local Public Works Projects 246
      2. Differing Site Condition Clauses and Allocation of Risks Posed by Subsurface Conditions 248
   B. Attempts to Contractually Shift Design Responsibility to Construction Contractors 250
VI. “Or Equal” Clauses and Statutory Curbs on Sole-Source Bids 251
VII. Termination, Suspension, and Continuing Duty to Perform 252
   A. Termination and Suspension 253
      1. Termination for Default 253
      2. Termination for Convenience 255
   B. Continuing Duty to Perform 256
VIII. Licensure Requirements 258
IX. Selected Other Contract Clauses 261
   A. Change Order, Notice Provisions, and Contractual Statutes of Limitation 261
   B. Dispute Resolution 262
   C. Environmental Concerns and LEED Standards 262
X. Bid Considerations Where Contract Provisions Are Contrary to Law or Particularly One-Sided 263
XI. Conclusion 265
Chapter 8
Bond Requirements 267
Marilyn Klinger
Shannon J. Briglia
Kevin P. Gilliland
Lauren P. McLaughlin

I. Introduction 267
II. Surety Bonds and Bond Alternatives 268
   A. Surety Bonds as a Guarantee of Performance on Public Construction Projects 268
   B. Bond Nomenclature 268
   C. Types of Construction Bonds 269
      1. Bid Bonds 269
      2. Performance Bonds 270
      3. Payment Bonds 272
      4. Supply or Material Bonds 272
      5. Warranty or Maintenance Bonds 273
      6. Release and Discharge Bonds 273
   D. Alternatives to Bonds 274
      1. Letters of Credit 274
      2. Parent/Corporate Guarantees 276
      3. Subcontractor Default Insurance 277

III. Development of Statutory Requirements for Surety Bonds on Public Construction Projects 278
   A. The Heard Act: Precursor to the Miller Act 278
   B. The Miller Act 278
   C. Little Miller Acts 280
   D. Consequences for Owner Noncompliance with Statutory Bond Requirements 280

IV. Pursuing a Claim on a Bid Bond 282
V. Pursuing Remedies against a Performance Bond Surety 283
   A. Satisfaction of Conditions Precedent 284
      1. No Owner Default 284
      2. Notice of Intent to Default 285
      3. Pre-Default Meeting 287
      4. Notice of Default 287
      5. Proffer of Contract Balance to Surety 289
   B. Surety Defenses to Performance Bond Demands 290
      1. Limitations on Suit 291
      2. Overpayment 294
      3. Penal Sum Limitations 296
      4. Failure to Timely Default 296
      5. Failure to Mitigate 298
      6. Void Construction Contract 298
      7. Fraud in the Inducement 298
Chapter 9
Social Programs, Preferences, and Incentives
John Marshall Cook
David Vanaman
Nicholas J. Surace

I. Introduction 311

II. History of Affirmative Action Preference and Incentive Programs in Government Contracts 312
   A. Origins 312
   B. Policy Goals 313
      1. Pros of Preference and Incentive Programs 314
      2. Cons of Preference and Incentive Programs 314

III. Constitutional Issues: Affirmative Action–Based Preference in Government Contracting 315

IV. Government Contractor Preference Programs 316
   A. Federal Disadvantaged and Small Business Programs 317
1. U.S. Department of Transportation DBE Program: Imposition on State and Local Agencies That Receive Federal Assistance 317
2. U.S. Small Business Administration’s Section 8(a) Program 322
B. State and Local Programs: Eligibility Requirements and Benefits 323
1. Small Business Enterprise (SBE) Programs—Eligibility and Benefits 323
2. Disadvantaged Business Enterprise (DBE) Programs 325
3. Minority-Owned Business Enterprise (MBE) Programs 327
4. Woman-Owned Business Enterprise (WBE) Programs 329
5. Disabled Veteran Business Enterprise (DVBE) Programs 330
6. Local Hire 332
7. Enterprise Zones 335
8. State Law Prohibition of Affirmative Action Programs 336
C. Initial Certification and Recertification 337
D. Noncompliance, Fraud, Abuse, and Consequences 338
1. Civil Liability and Penalties 339
2. Debarment and Suspension 340
3. Criminal Liability 341
V. Buy America and Local Procurement Requirements on State and Local Procurements 342
A. Federal “Buy American” and “Buy America” Acts 343
B. State “Buy America” or “Buy American” Acts 344
C. Waivers of Buy America(n) Requirements 345
D. Consequences for Noncompliance with Buy America Requirements 346
VI. Conclusion 347

Chapter 10
Payment Rights and Remedies 349
Candace L. Matson
Douglas L. Patin
Amy E. Garber
I. Introduction 349
II. Sources of Payment Rights and Remedies 350
A. Contractual Rights 350
B. Statutory Rights 351
C. Rights Afforded by Common Law 351
D. Constitutional Rights 354
III. Remedies for Nonpayment 354
A. Licensure as Condition Precedent 354
B. Contract Remedies 356
C. Quasi-Contract/Common Counts 356
D. Prompt Payment Remedies 357
E. Mechanics Liens 361
   1. Availability of Lien Rights 361
   2. Who Holds Lien Rights 363
   3. Preserving Lien Rights 363
   4. Enforcing a Lien 364
   5. Lien Release Bonds 365
F. Claims against Construction Funds 365
   1. Stop Payment Notices 366
   2. Constructive Trusts 367
G. Claims against Bonds 368
   1. Payment Bond Claims 368
   2. License Bond Claims 369

Chapter 11
Subcontracting on State and Local Public Projects 371
Robert M. Osier
Aaron P. Silberman
I. Introduction 371
II. Who Is a “Subcontractor” under Public Project Rules? 372
III. Flow-Down Provisions 373
   A. Approaches to Flow-Down Provisions 374
   B. Mandatory Flow-Down Clauses 375
   C. Permissive Flow-Down Clauses 375
IV. Competitive Bidding and Subcontracts 376
   A. Competitive Bidding Generally 376
   B. Responsibility and Prequalification of Subcontractors 377
   C. Competitive Bidding of Subcontracts 378
      1. Promissory Estoppel 379
      2. Bid Shopping and Bid Peddling 379
   D. Subcontractor Listing Laws 380
      1. Which Subcontractors Must Be Listed? 380
      2. What Information Must Be Listed? 382
      3. May the Listed Subcontractor Be Replaced? 382
      4. Consequences for Violations of Listing Laws 382
   E. Preventing Anticompetitive Subcontractor Practices 383
      1. Kickbacks 383
      2. Bid Rigging 384
V. Preference and Incentive Programs 384
   A. Typical Features 385
   B. State and Local Programs 385
   C. Constitutional Issues and Challenges 386
   D. Practical Considerations 387
VI. Bid Protests 388
VII. Government Approval Issues 389
   A. Consent Required for Certain Subcontracts 389
   B. Government-Directed Subcontractors 389
CONTENTS

VIII. Subcontractor Payment Issues and Remedies 390
   A. Typical Provisions Affecting Payment 390
   B. Paid-If-Paid/Paid-When-Paid Clauses 390
   C. Prompt Payment Statutes and Requirements 392
   D. Other Statutory Remedies: Payment Bonds, Stop Notices, and Liens 392

IX. Subcontractor Claims 395
   A. Claims against the Prime Contractor 395
   B. Direct Claims against the Government 395
   C. Pass-Through Claims and Liquidation Agreements 397
      1. Where Pass-Through Claims Allowed/Not Allowed 397
      2. Severin Doctrine 397
      3. Procedure: Liquidating Agreements 398

X. False Claims Laws 399
   A. Prime Contractor Liability for Subcontractor Acts 399
   B. Subcontractor Liability 401
   C. Joint Liability; Conspiracy; Indemnity and Joint Defense 402
   D. Damages and Penalties Issues in Subcontract False Claims 402
   E. Addressing False Claims Issues in the Subcontract 403
   F. Whistleblower (Qui Tam) Actions 404

XI. Terminations 406
   A. Prime Terminations of the Subcontractor 407
      1. Terminations of Subcontracts for Cause 407
      2. Terminations of Subcontracts for Convenience 409
      3. Performance Bonds from Subcontractors 412
   B. Government Terminations of the Prime Contractor 413
      1. Terminations of Prime Contractors for Cause: Implications for Subcontractors 413
      2. Terminations of Prime Contractors for Convenience: Implications for Subcontractors 415
      3. Assignment of Subcontracts 416

XII. Other Subcontract Requirements on Public Projects 416
   A. Little Davis-Bacon Acts and Prevailing Wages 416
   B. Licensure 417
   C. Indemnity 419

XIII. Conclusion 421

Chapter 12
Design Services and Design Issues 423

Michael Kamprath
Matthew J. Ninneman

I. Introduction 423
II. Procurement of Design Services—Qualifications-Based Selection 424
## Contents

A. Qualifications-Based Selections versus “Low Bid” Awards 424
B. Federal Procurement of Design Professionals under the Brooks Act (1972) 425
C. Model Procurement Code 427
D. Mini-Brooks Acts: State and Local Procurement of Design Services
   1. Competence and Qualifications 428
   2. Ranking and Selection 431
   3. Negotiation 431
   4. Cone of Silence 431
   5. Variations in Process 432
   6. Prequalification of Design Professionals 434
E. Effectiveness of Qualifications-Based Selections of Design Professionals 434
F. Unique Issues Affecting Design Professionals on Design-Build Projects 436

III. Bid Protests, Debarment, Suspension, and Related Issues 438
A. Consequences for Violation of a Mini-Brooks Act 438
B. Bid Protests and Challenges to Denial of Qualification 438
C. Revocation or Suspension of Prequalification 439
D. Debarment and Suspension
   1. Debarment and Suspension Generally 440
   2. Due Process Considerations in Suspension and Debarment 441
E. Litigating a Suspension, Disqualification, or Debarment Decision 442

IV. Special Considerations concerning Design Professionals and Public Works Projects 443
A. Local and State Control and Restrictions over Design Services 443
B. Public Owner–Dictated Design Requirements 443
C. Development of Design Specifications 444
D. Economic Loss Doctrine and Public Works Projects 446
E. Warranties and Application of Spearin 447
F. Limitations on Transfer of Design Risk to Construction Contractors 451
G. Use of Private Engineers on Public Contracts 452
H. Conflicts of Interests
   1. Affiliates 456
   2. Types of Conflicts of Interest 457
   3. Ramifications of Conflicts of Interest 460
I. False Claims Act and Design Professionals 461

V. Conclusion 463
Chapter 13

Prevailing Wages, Labor, and Employment Issues

George S. Howard, Jr.
Jeffrey B. Kirzner

I. Introduction
II. Prevailing Wage Requirements
   A. Origin and Purpose of Prevailing Wage Requirements
   B. Federal and State Prevailing Wage Statutes
   C. Defining a Public Project for Purposes of Prevailing Wage Requirements
   D. Scope of Prevailing Wage Requirements
   E. Statutory Requirements and Enforcement
   F. Violations of Prevailing Wage Laws
      1. Penalties and Damages
      2. Termination
      3. Debarment
      4. False Claims
      5. Tort Claims by Competing Bidders
III. Labor Law in the Construction Industry: Unique Features
IV. Union Organizing in the Construction Industry: Pre-Hire Agreements
V. Multi-Employer Bargaining
VI. Project Labor Agreements
VII. Union Access to Job Sites
VIII. Economic Action: Picketing, Handbilling, and “Banning”
      A. The NLRA Secondary Boycott Provisions
      B. Secondary Picketing: NLRA Section 8(b)(4)(B)
      C. The Reserved Gate System
      D. Enforcement of Section 8(b)(4)
      E. Other Forms of Illegal Picketing
      F. “Area Standards” Picketing
      G. “Banning”
      H. Handbilling
      I. Employer/Property Owner Responses to Banning and Handbilling
IX. Section 8(e): “Union Only” Subcontracting Provisions

Chapter 14

Claims Issues

William E. Franczek
Michael L. Sterling

I. Introduction
II. Representative Statutory Procurement Codes and Regulations
III. Claim Prerequisites
   A. Notice
      1. Timing of Notice

CONTENTS
2. Notice Mechanics 511
3. Statutory Notices 512
4. Requests for Final Decisions 513
5. Secondary Notices and Requests for Adjudication 513
B. Authority to Issue Change Orders and Directives 514

IV. Preparing and Defending Claims 514
A. Contract Requirements 514
B. Pass-Through Claims 515
C. Damages 516
1. The General Reasonable Certainty Standard 516
2. Types of Damages: Compensatory, Consequential, and Punitive Damages 516
3. Delay Damages 518
4. Total Cost Claims and Modified Total Cost Claims 520
5. Cost of Corrective Work 522
6. Termination 522

V. Submitting a Claim 523
A. Generally 523
B. Claim Content 523
C. Procedural Requirements 524

VI. Selected Claims Theories and Issues 527
A. Implied Warranty of Design—Defective and Deficient Contract Documents 527
B. Breach of the Implied Warranty of Good Faith and Fair Dealing 529
C. Abandonment, Cardinal Change(s), and Quantum Meruit 531
D. Standard of Care 532

VII. Claim-Limiting Issues 533
A. Statutes of Limitations and Statutes of Repose 533
1. Statutes of Limitations 533
2. Statutes of Repose 534
3. Doctrine of Nullum Tempus Occurrit Regi and Jurisdictions That Exempt Public Entity Claims from Statutes of Limitations and Repose 535
B. Sovereign Immunity and the Right of Contractors to Bring Claims against Public Owners 536
C. Economic Loss Rule 537

VIII. Conclusion 537

Appendix A: A Representative Claims Process 538

Chapter 15
State and Local False Claims Acts and Other Antifraud Acts: A Survey for the Construction Practitioner 539
Deborah S. Ballati
Richard E. Robinson
Anthony P. Schoenberg
I. Introduction 539
II. Federal False Claims Act  541
   A. Liability  543
   B. Damages, Civil Penalties, Costs, and Attorneys’ Fees  544
   C. Who May Bring a False Claims Action  546
   D. Limitations on Qui Tam Actions  547
   E. Settlement of Qui Tam Actions  548
   F. Whistleblower Protection  549
   G. Procedural Considerations  550
   H. Defenses  551

III. State and Local False Claims Acts  552
   A. The California False Claims Act  552
      1. Applicability to Projects Using State or Local Funds  553
      2. Acts Resulting in Liability  553
      3. Definition of a Claim  555
      4. Damages, Civil Penalties, Costs, and Attorneys’ Fees  555
      5. Enforcement Provisions  556
      6. Attorney General Charged with Investigating Violations  559
      7. False Claims Actions against Public Entities  559
      8. Public Entities May Not Bring Qui Tam Actions  560
      9. Awards to Parties  560
     10. Joint and Several Liability  561
     11. False Claims Exemptions  561
     12. Whistleblower Protection  561
     13. False Claims Act Fund  562
     14. No Litigation Privilege  562
   B. State False Claims Laws That Could Apply in the Construction Context  562
      1. District of Columbia  563
      2. Delaware  563
      3. Florida  563
      4. Georgia  564
      5. Hawai’i  564
      6. Illinois  564
      7. Indiana  565
      8. Iowa  565
      9. Kansas  565
     10. Louisiana  565
     11. Massachusetts  566
     12. Minnesota  566
     13. Montana  567
     14. Nevada  567
     15. New Jersey  567
     16. New Mexico  568
     17. New York  568
Chapter 16
Private Rights of Action for Procurement Violations
Anna H. Oshiro
Peter W. Hahn
Daniel D. McMillan

I. Introduction

II. When Does a Private Right of Action for Damages Exist against Public Entities or Officials for Violations of Public Procurement Laws and Practices?
A. Relief under Applicable Procurement Codes and Enabling Statutes
B. Claims under 42 U.S.C. § 1983
   1. Claims against States versus Municipalities
   2. Claims against Public Employees
   3. Standing and Ripeness
   4. Cases Addressing Section 1983 Actions on Public Works Projects
C. Tort and Contract Causes of Action
D. Alternative Contract and Tort Claims
E. Noerr-Pennington Immunity: Application to Procurement Disputes

III. When Does a Private Right of Action for Damages Exist against Third Parties in the Bidding Process?
IV. Potential Claims of Disappointed Bidders against Design Professionals 612
   A. Defamation 613
      1. Defamation: Elements and Rules 613
      2. Defamation: Application to Design Professionals 614
      3. Defamation: Damages and Remedies 614
   B. Business or Commercial Disparagement 615
      1. Business or Commercial Disparagement: Elements and Rules 615
      2. Business or Commercial Disparagement: Application to Design Professionals 616
      3. Business or Commercial Disparagement: Damages and Remedies 616
   C. Tortious Interference with Prospective Expectation 617
      1. Tortious Interference with Prospective Business Expectation: Elements and Rules 617
      2. Tortious Interference with a Prospective Business Expectation: Application to Design Professionals 617
      3. Tortious Interference with a Prospective Business Expectation: Damages and Remedies 619
   D. Negligence 620
      1. Negligence: Elements and Rules 620
      2. Negligence: Application to Design Professionals 620
   E. Defenses to Claims against Design Professionals 620
      1. Qualified Privilege 621
      2. Waiver 622
      3. Agency 622

V. Potential Claims of Disappointed Bidders against Co-Bidders 623

VI. Conclusion 624

Chapter 17
Alternative Dispute Resolution and Settlement Issues 625
John P. Carpenter
Deborah Bevarnick Mastin

I. Introduction 625

II. Alternative Dispute Resolution Provisions: Statutory and Contractual 626

III. Settlement Issues 629
   A. Authorization to Settle 629
   B. Prohibition against Gift of Public Funds 632
   C. Confidentiality of Settlement Terms 633
   D. Nondisparagement Clauses 633
   E. Agreement Not to Bid on Future Agency Projects 635
   F. Direct Communication by Opposing Counsel with Public Officials 636
   G. Collateral Issues 637
Chapter 18

Green Building: State and Local Projects

Joyce K. Hackenbrach
Melissa A. Beutler

I. Introduction 653

II. Federal, State, and Local Governments—Voluntary Green Programs 654

A. Early Days: Voluntary Incentives and Requirements for Public or Publicly Funded Projects 654

B. Brief Overview of Current Federal Programs and Approaches 655

1. Guiding Principles 655


C. GSA Use of LEED 657

1. DoE Rule 658


III. Progression of Green Standards: From Voluntary to Code Requirements and from Public to Private Projects 659

A. Voluntary Standards, Programs, and Incentives 659

1. Tax Incentives 659

2. Rebates 660

3. Loans 661

4. Bond Programs 661

5. Creative Incentives 662

B. Energy Savings Performance Contracting Statutes 663

C. Mandatory Certification 664

D. Residential 666

IV. Green Building Codes 667

A. CALGreen: The First Statewide Green Building Code 667

B. International Code Council’s International Green Construction Code 670

1. Basic Description of the IgCC 670
2. Allowing Room for Location Variation: Jurisdictional Requirements and Project Electives 672
C. Another Source of Variation: ASHRAE 189.1 672
D. IgCC Adoption by Code Enforcement Authorities 673
   1. IgCC Adoption as Voluntary Green Standard/ Predicate for Governmental Green Incentives 673
   2. IgCC Adoption as Standard Applicable Solely to Public or Publicly Financed Projects 675
   3. IgCC Adoption as a Mandatory Code Requirement Applicable to Public and Private Buildings 676
V. Benchmarking Laws and Reach Codes—Present and Future 677
   A. Benchmarking Laws 677
   B. Green Reach Codes 681

Chapter 19
Public Records Acts 685
Daniel D. McMillan
Jacqueline S. DeCamara
Mark Fall
I. Introduction 685
II. What Constitutes a Public Record? 687
   A. Electronic Data and Communications 688
   B. Physical Possession of the Record 689
   C. Documents of Quasi-Public Agencies 691
III. Exemptions 692
IV. Tips for Protecting Sensitive Information 694
V. Common Applications in the Construction Context 696
   A. Information Submitted in Bids, Proposals, and Prequalification Applications 696
      1. Timing Restrictions 697
      2. Restrictions on the Scope of the Information Disclosed 699
   B. Litigation, Claims, and Other Disputes 704
      1. Use of Public Records Act Requests as Parallel Tool for Discovery 704
      2. Exemptions Implicated in Public Records Act Requests Linked to Litigation 706
      3. Special Problems for Government Agencies 707
VI. Public Records Act Requests and Responses 708
   A. Making a Request 708
   B. Agency Response 709
   C. Costs 711
VII. Enforcement of Public Records Act Requests 711
   A. Exhaustion of Administrative Remedies 712
   B. Judicial Enforcement 712
   C. In Camera Review and Vaughn Indexes 714
Chapter 20
Municipal Bankruptcy and State and Local Public Works Projects 721
Sidney P. Levinson
Daniel D. McMillan

I. Introduction 721
II. The History and Impetus for Chapter 9 Bankruptcy 723
   A. Chapter 9—A Balancing Act 724
   B. Causes of Municipal Financial Distress 727
III. Assessing the Risks that Chapter 9 Poses to a Public Works Contract 728
   A. Eligibility Requirements for a Municipality under Chapter 9 729
      1. Is the Entity a Municipality? 730
      2. Is the Municipality Authorized by State Law to File for Bankruptcy? 733
      3. Is the Entity Insolvent? 735
      4. Does the Entity Have a “Desire” to Effect a Plan to Adjust Debts? 736
      5. Did the Entity Obtain the Agreement of Creditors or Negotiate in Good Faith? 737
      6. Dismissal for Failure to File in Good Faith 738
   B. Special Revenue Bonds versus General Obligations Bonds 739
   C. Potential Impairment of Rights of Contractors and Design Professionals in Chapter 9 741
      1. The Automatic Stay 742
      2. Assumption or Rejection of Executory Contracts 742
      3. Avoidance Actions 744
      4. The Plan of Adjustment 747
IV. Potential Actions to Protect Contractors and Design Professionals from the Consequences of Chapter 9 752
   A. Postpetition Contracts with Chapter 9 Debtor 753
   B. Special Revenue Bonds 753
   C. Public-Private Partnerships: A Potential Solution for Financially Distressed Municipalities 754
   D. Conducting Pre-Contract Due Diligence 755
V. Conclusion 756
Appendix A: State Statutes Authorizing Municipal Bankruptcies* 757

Table of Cases 000
Index 000