Recent Developments—
Proving Acceleration and
Inefficiency Claims in
Construction Contracts

Table of Contents

Acknowledgments A

Program B

Speakers’ Biographies C

Demystifying the Law of Lost Productivity Claims D

Mark A. Sgarlata
Christopher J. Brasco
Christopher M. Anzidei
Adam M. Tuckman
Watt, Tieder, Hoffar & Fitzgerald, LLP
Construction Claims Update: Recovering Impact Damages

Mark A. Sgarlata and Christopher M. Anzidei
Watt, Tieder, Hoffar & Fitzgerald, LLP

Blake V. Peck and Mairav R. Mintz
McDonough Bolyard Peck

Ken Smith
Granite Construction